

JAYPEE UNIVERSITY OF INFORMATION TECHNOLOGY, WAKNAGHAT

TEST -I EXAMINATION- 2025

M.Tech-I Semester

COURSE CODE (CREDITS): 10M11CE113 (3)

MAX. MARKS: 15

COURSE NAME: Construction Planning and Control

COURSE INSTRUCTORS: Akash Bhardwaj

MAX. TIME: 1 Hour

Note: (a) All questions are compulsory.

(b) The candidate is allowed to make Suitable numeric assumptions wherever required for solving problems

Q.No	Question	Marks																		
Q1	List the main phases of a construction project lifecycle and briefly describe them using a neat and clean figure showing project lifecycle.	3																		
Q2	For a 1 km road construction project, draw the work breakdown structure for the following activities – Road Construction Project - Site Preparation (Clearing and Grubbing, Earthwork and Leveling) Sub-base and Base (Granular Sub-base, WBM Base Layer) Surfacing (Bituminous Macadam, Asphalt Concrete) Finishing Works (Road Markings, Signboards and Drainage)	2																		
Q3.	For the following activities, draw Gantt chart – <table><tr><th>Activity</th><th>Predecessor</th><th>Duration</th></tr><tr><td>A</td><td>-</td><td>3</td></tr><tr><td>B</td><td>A</td><td>4</td></tr><tr><td>C</td><td>A</td><td>2</td></tr><tr><td>D</td><td>B,C</td><td>1</td></tr><tr><td>E</td><td>D</td><td>2</td></tr></table>	Activity	Predecessor	Duration	A	-	3	B	A	4	C	A	2	D	B,C	1	E	D	2	3
Activity	Predecessor	Duration																		
A	-	3																		
B	A	4																		
C	A	2																		
D	B,C	1																		
E	D	2																		
Q4.	Draw the AOA network diagram for the following table – <table><tr><th>Activity</th><th>IPA</th></tr><tr><td>A</td><td>-</td></tr><tr><td>B</td><td>-</td></tr><tr><td>C</td><td>-</td></tr><tr><td>D</td><td>A</td></tr><tr><td>E</td><td>A,B</td></tr><tr><td>F</td><td>A,B,C</td></tr></table>	Activity	IPA	A	-	B	-	C	-	D	A	E	A,B	F	A,B,C	3				
Activity	IPA																			
A	-																			
B	-																			
C	-																			
D	A																			
E	A,B																			
F	A,B,C																			

Q5	A project plan consisting of ten events have predecessor relationships as under –	4																						
	<table><tr><th>Event</th><th>Immediate Predecessor</th></tr><tr><td>1</td><td>-</td></tr><tr><td>2</td><td>1</td></tr><tr><td>3</td><td>2</td></tr><tr><td>4</td><td>2</td></tr><tr><td>5</td><td>2</td></tr><tr><td>6</td><td>3,5</td></tr><tr><td>7</td><td>3,4</td></tr><tr><td>8</td><td>3,7</td></tr><tr><td>9</td><td>7</td></tr><tr><td>10</td><td>3,6,8,9</td></tr></table>	Event	Immediate Predecessor	1	-	2	1	3	2	4	2	5	2	6	3,5	7	3,4	8	3,7	9	7	10	3,6,8,9	
Event	Immediate Predecessor																							
1	-																							
2	1																							
3	2																							
4	2																							
5	2																							
6	3,5																							
7	3,4																							
8	3,7																							
9	7																							
10	3,6,8,9																							
	Draw the network diagram for the project.																							